AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
41 2002APR30 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
BRI AN THELEN (586) 753-2118 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: THELENB@ACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL
MOCARROS@ACOM ARMY. M L (586) 573- 2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002APR30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Fanily of Interim Arnored Vehicles

1. This Mdification 41 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 revises and supercedes Modification 38 to
Del i very Order 0002 under contract DAAEO7-00-D- MD51.
2. The purpose of this Mdification 41 is to:

a. Replace Infantry Carrier Vehicle (1CV) serial nunber 1CV-0050 with I CV serial nunber | CV-0063.
b. Revises the withhold from $276,877 to $286, 920 per vehicle.

c. Ship twenty (20) each Infantry Carrier Vehicles (ICV) under CLIN O0O01AH Ft. Lew s.

3. Conditional Acceptance. This nodification establishes the paraneters for conditional acceptance of twenty (20) ICvs. The
Contractor Serial Nunbers are as follows:

I Cv- 0004 I CVv- 0046 I Cv- 0053 I Cv- 0058
I Cv- 0035 I Cv- 0047 I Cv- 0054 I Cv- 0059
I Cv- 0041 I Cv- 0048 I CVv- 0055 I Cv- 0060
I CVv- 0042 I Cv- 0051 I CVv- 0056 I Cv- 0061
I Cv- 0045 I Cv- 0052 I Cv- 0057 I Cv- 0063

4. Baseline Configuration. The baseline configuration for the ICVs presented for acceptance were manufactured in the London, Ontario
Canada facility to the contractor's General Assenbly |ICV Part Nunber 10651420-011 (12479551), Dated 20 February 2002.

5. Configuration Managenent. The contract provisions of C.2.8, C 3.5 and, for any unique/new itens devel oped under Delivery Order 0001
applicable to the ICvs, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of I AV vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent" includes, but is
not limted to, training equipnent, test equiprment, and |oader/verifiers and/or security devices, if applicable. Any software changes
introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support equi pment
confi gurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 4 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the 1 CV Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
established. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are automated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Team has established a corrective action plan for the CM
process. The contractor and the Government agree to execute a contract nodification, not later than 15 May 2002, to clarify the CM
process.

3) Delivery Team Meetings. The previously established joint contractor-Government Delivery Team shall coordinate the
resolution of production, performance, and vehicle configuration issues.

6. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:
a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, W BCT-0004, and

W BCT- 0005 R1).

b. The contractor provides a list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
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cleaned up and retrofitted or identified/ supported as parts wi thout any technically acceptable alternatives. |In accordance with
Contract Data Requirenments List (CDRL) Number AO044, the contractor shall provide the vehicle specific lists within 30 business days of
DD250 approval .

7. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

8. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any

di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all ICvs
previously accepted. The corrective action and/or retrofit of the vehicles shall be perforned at a | ocation specified by the
CGovernnent, at no additional cost to the Governnent.

9. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR) ICV FIR Revision C, dated 8 March 2002.

10. Pursuant to the FIRs identified in paragraph 9 above, the subject ICVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the ternms and conditions of the
contract.

a. Hardware/ Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submt the vehicle specific Attachnent A within 2 business days afer the DD250 approval. The
parts and hardware shortages shall be installed on the vehicles, at a location specified by the Government. The installation is subject
to Governnent inspection and acceptance. This condition will be nmet upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and Attachnment B addresses the retrofit plan associated with
the vehicles referenced in paragraph 3 above.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts vehicles pending
resolution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/ or Performance Specification
requirenents identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver WBCT-0007 R2)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver WBCT-0008 R2)

3) The Cimte Control Unit (CCU) power noding issues. (Reference Contractor \Waiver WBCT-0009 R3)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor Waiver WBCT-0010 R2)

5) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021)

6) The Wnch. (Reference Contractor Waiver W BCT-0024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this
nodi fication by reference.

d. Height Managenent System (HMB). The contractor shall subnmit the results/findings of the contractor's HVS technical analysis to
the Governnent no later than 18 April 2002. The contractor will install the Revised HVS Software, on a conditional basis, on I CVv-0012
at Aberdeen Proving G ound. Pending successful conpletion of the exercises on | CV-0012 and provided the Software is representative of
Production Version Software, the contractor can rel ease/install the revised HVS software in all vehicles previously conditionally
accepted and all vehicles to be presented for acceptance in the future. In the event the HVS does not neet the requirements of the
contract, the contractor shall performany corrective action and/or retrofit of the HVS, at a |location specified by the Governnent, at
no additional cost to the Governnent.

11. The parties agreed under Mdification 38 to reduce the unit price of each of the vehicles presented for acceptance by $68, 709 pri or
to liquidation of progress paynents) pending nutual resolution of warranty and rel ated provisions, and production verification test
provisions. The parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open
conpliance el ements under discussion. Under this Mdificaton 41 there is no change to the vehicle price.
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12. The Government will wi thhold $286,920 per vehicle (after the liquidation of progress paynents) for all of the itens addressed above
in Paragraph 10 of this nodification.

a. Upon installation of the Arnor on the vehicles, the contractor may invoice for the total amount of the w thhold due to the Arnor
shortage ($72,415 per vehicle). The release of the withhold is subject to Governnent inspection and acceptance of the arnor. This
condition will be met upon CGovernment verification that the installation has been satisfactorily acconplished.

b. Upon installation of the Renpte Wapon Station (RWS) on the vehicles, the contractor may invoice for $119, 494 per vehicle of the
total amobunt w thheld due to the RWS shortage. This partial release of the withhold is subject to Governnent inspection and acceptance
of the RWs installation. This condition will be nmet upon Government verification that the installation has been satisfactorily
acconpl i shed. The renmi nder continues to be withheld until the contractor’'s RWS product qualification testing is successfully
conpl et ed.

13.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor and RA56 are installed
satisfactorily. Under no circunstances are the vehicles to be shipped to Fort Lewis w thout the arnor and renote weapon station
properly installed. Wile the vehicles are shipped in place, the contractor shall be responsible for the cost, the security, and the

mai ntenance of the vehicles. The Government will not incur any expense due to the shipment of the vehicles in place.

b. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 10 above.

c. In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold the RW6 into its
transport position prior to shipping.

14. As a result of this nodification, the total price of Delivery Order 0002 is neither increased or decreased. Except as specifically
stated above, all other terns and conditions of Delivery Order 0002 renmin unchanged and in full force and effect.

*** END OF NARRATIVE A 043 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AH PRODUCTI ON_QUANTI TY 20 EA |$_1,349,062.000 |$ 26, 981, 240. 00

NSN:  2320-01-481-8575

FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1
AMS CD: 311071

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance
DCC SUPPL

NOUN: | NFANTRY CARRI ER VEHI CLE

PRON AMD: 23

ACCEPTANCE: Origin

ACRN:  AA

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
011 Wp09532108H001 M 2
DEL REL CD QUANTI TY DEL DATE

001 DELETED

FOB PO NT: Origin

SH P TG, PARCEL PCST ADDRESS
(VO1A2N)

BLDG 9630 L ST
FORT LEW S

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
013 Wp09532098L003 WB1A2N M WIGE03 2
PRQJ _CD BRK BLK PT
I 0L
DEL_REL CD QUANTI TY DEL DATE
001 20 30- APR- 2002

XR WAGG FT LEWS FLD OFC

MARK FOR:  CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

EXCEPTI ON DATA:

BLDG 3041

DAAEO7- 00- D- MD51/ 0002

SH P TG FT LEWS FI ELDI NG CFFI CE

FT. LEWS, WA 98433-5000
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

MARK FOR: MR COVI NGTON,
PH. 253-966- 4851/
CELL: 253-405-2697 or
MS. BRAY, PH: 253- 966- 4851

(End of narrative FO001)

"Vehicles are to be shipped in accordance with

Security Cassification Guide.

For further

gui dance contact PM BCT Security Keith Witten

(586) 753-2135".

(End of narrative F002)
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